Milestones	Due Date
Initial Setup	2021-01-22
Send an email to the teacher with 5 project ideas	2021-01-25
Submit at least 3 initial draft of the project (draw only, will select one)	2021-01-29
Define Features and Business Rules	2021-02-01
Define Domain Logic, Components and Classes (first version)	2021-02-05
Check Point 1	2021-02-08
Project Created and Avilable on Github	2021-02-12
Project Architecture and Layers in place	2021-02-19
Entities and Database Design	2021-02-26
Check Point 2	2021-03-05
Demo of at least 5 features roughly implemented	2021-03-12
Check Point 3	2021-03-19
Final Presentation	2021-03-26

18/01/2021

01/02/2021

01/03/2021

1

1